## Technician Project Plan.

Milestone 1 - Server setup & choose theme for frontend,

Dashboard- Total no. of jobs assigned, total no. of jobs completed, total no. of technicians Manage technicians- Add technician with Technician, Email, password & confirm password. - Technician list- able to edit & delete.

These Includes frontend apis as well

Timeline - 10 days Cost - 9 k

Milestone 2 - Manage jobs-View all jobs - which admin has created- with able to view job title, assigned technician, date & time.

These Includes frontend apis as well

Timeline - 8 days

8 k

Milestone 3 - Manage apartments- View list of all apartments added- with able to edit & delete. Add new apartment- apartment name & location.

These Includes frontend apis as well

Timeline - 8 days

Cost 8 k

Make these in sequential way according to work

Add new job option-Job title Assign technician- list will be there Apartment- select apartment Tasks list-Submit option

Manage account- admin can change password & logout